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Hunnewell CM at Risk RFQ Sub-Committee Meeting Minutes 
Note that the following minutes have been authored and compiled by the Project OPM, Compass Project 
Management. The subcommittee members have reviewed and approved these minutes. 

 
 

Meeting Notes: Wellesley Hunnewell ES Project 
 

Meeting: WHES CMR Prequalification Committee Meeting # 01 

Date & Time: May 6, 2020 at 2:00 pm 

Location: Virtual – Zoom Meeting and Steaming Live on Wellesley Media 

 

Attendees: 

 Town of Wellesley   Compass Project Mgmt. (CPM)  SMMA 

√ Joe McDonough – Fac. Dir. √ Jeff D’Amico (JD) – Sr. PM √ Alex Pitkin – Designer 

√ Kevin Kennedy – FMD PM √ Laureen Westman (LW) - APM √ Kristen Olsen – Arch PM 

√ Dick Elliott – FMD PM     

√ Steve Gagosian–FMD Arch, SBC     

√ David Lussier - WPS     

√ Sharon Gray - SBC     

√ Michael Tauer - PBC     

Distribution:  Attendees (√); CPM File 

 

Item Topic/Discussion Action For: Due Date 

 



1.0 Request for Qualifications 

CPM reviewed the list of 8 firms who submitted SOQ’s on 4/24/20. The 

group of submissions are all very competent firms. Agostini Construct. Co., 

Barr and Barr, Commodore Builders, Consigli Construction, Gilbane 

Building Company, Shawmut Design & Construction, W.T. Rich Co., Walsh 

Brothers 

 

ALL On-going 

1.2 Prequalification Committee 

The Prequalification committee members are: 

• Owner (Town) rep. - Michael Tauer (PBC Rep), Steve Gagosian 

(PBC Rep), David Lussier (School Dept.– end user Rep), Joe 

McDonough (Town Rep), Kevin Kennedy (Town Rep), Dick Elliot 

(Town Rep), Sharon Gray (SC – end user Rep), 

• OPM rep.  

Jeff D'Amico (OPM) 

• Designer representative  

Alex Pitkin (Arch) 

 

ALL On-going 

1.3 Schedule 

The Prequal Committee evaluation meetings will be advertised and 

conducted as a live public meeting. 

 

5/6/20 – Prequal Committee to read through all proposals prior and assign 

draft scores. Short list to interview will be discussed. 

 

5/7/20 – Additional day reserved, as necessary for evaluation and to 

review next stage RFP. 

 

 

ALL On-going 



5/14/20 – Present shortlist recommendation to the PBC for approval. 

 

1.4 Evaluations 

Evaluations format will be similar to a designer selection. Each committee 

member is to weigh all SOQ’s they review uniformly. Consider the firm’s 

philosophy and project approach.   Important consideration should be put 

on the core project team of the Project Exec., Project Manager, and 

Superintendent.  Focus should be put on similar project aspects such as: 

elementary school program, size, NRZ, tight site, municipal campus, 

wetlands, etc. 

 

CPM to revise and distribute Evaluation Card to Committee. 

Committee to review all proposals, fill out draft scores and send to CPM to 

compile for review. Meeting will focus on shortlisting 3 or 4 firms to 

distribute RFP to and interview.  

 

CPM complied all the committee’s draft scores into a single spreadsheet. 

The following 4 firms rose to the top in numerically order: 

 Consigli, Shawmut, Gilbane, and WT Rich 

 

The Committee reviewed and discussed their evaluations of the 8 

proposals that were received, focus was put on the top 6 highest draft 

scores. Comments included outsourcing of safety and pre-con services not 

well received amongst the group. Tailored proposals, communication 

approach, and experience working with educators were appreciated. 

Discussion did not change the numerical ranked top 4 firms. 

 

The committee would like to take another day to decide if they would like 

to invite WT Rich into the RFP/interview process.   Compass will follow up 

with some additional reference checks on the fourth firm which may be 

the bubble firm for the next stage.  

 

 

 

All 

 

 

 

 

 

 

 

 

 

 

 

ALL 

 

 

5/6/20 

 

 

 

 

 

 

 

 

 

 

 

5/7/20 



1.5 Scoring Criteria 

CPM adapted evaluation card provided by FMD. Team reviewed the 

evaluation categories and tailored scoring of categories to priorities of this 

project.  

 

CPM will conduct reference checks, review the audited financials and 

confirm all required minimum documents were submitted. 

 

ALL 

 

 

 

 

 

On-going 

 

 

 

 

 

1.6 RFP 

CPM will draft the CMR RFP. SG to ask Town Counsel if COVID/additional 

safety requirements should be addressed in the Town’s CM Contract. 

 

Committee discussed the duration for construction schedule include in the 

RFP as either 19 vs 23 months or both.  

 

 

CPM 

SG 

 

5/7/20 

5/7/20 

 

 

 

 

2.1 References: 

CPM has been conducting all reference checks. A few new references have 

arrived last minute. CPM would like to take an extra day to reach out and 

obtain some additional information regarding WT Rich.  

 

 

CPM 

 

5/7/20 

2.2 Interviews: 

Committee to start thinking about interview questions. Concepts 

mentioned: Reactions to COVID. 

  

 

ALL 

 

On-going 

 

 
 
 
Posted 6/30/20 3:10PM 


